

AI Weighing System — Project Milestones

SWiSH · Pack-Station Weight-Check | Pilot: BBT Um Al Haiman | Plan window: 07-Jul-2026 → 30-Sep-2026

TARGET KPI

AI Weighing System rolled out to 15 branches with a 25% reduction in missing orders/items, confirmed against the baseline documented on day one.

CURRENT STATUS · ~45% OVERALL

The **software is complete and deployed to the test tablet**: pack-station app, live Foodics integration (all brands), the AI missing/extra/wrong-order detection model, and the BBT weight standards (Ideal + Min/Max). The scale integration is **fully specified** (Mettler-Toledo Ariva-S-Mini).

The critical path is now **hardware procurement** — the scale is being sourced (~2.5–3 weeks). The first live-scale pilot at BBT Um Al Haiman follows immediately, then rollout to 15 branches and KPI validation by 30-Sep-2026.

7 Completed

2 In progress

7 Not started

Key dependency / risk: scale procurement lead time drives the whole schedule, and the day-one baseline (AIWS-08) must be captured before the pilot for the 25% KPI to be measurable. The 15-branch rollout + KPI confirmation window to 30-Sep is tight and assumes the first scale arrives on time.

Template A — Milestone Summary

Milestone ID	Milestone	Owner	Team	Status	Priority	Start Date	End Date	Duration	Dependency	Progress %
AIWS-01	Define scope, KPI & pilot branch	Mohamed Elsayed	Business Excellence	Completed	High	07/07/2026	09/07/2026	2	—	100
AIWS-02	Build pack-station weigh-check app	Ameer	IT	Completed	High	07/07/2026	18/07/2026	11	AIWS-01	100
AIWS-03	Integrate Foodics POS (live orders)	Ameer	Integration	Completed	High	14/07/2026	20/07/2026	6	AIWS-02	100
AIWS-04	Train & embed AI detection model	Ameer	IT	Completed	High	16/07/2026	21/07/2026	5	AIWS-02	100
AIWS-05	Load BBT weight standards (Min/Max)	Ragab	Cost Control	Completed	High	20/07/2026	24/07/2026	4	AIWS-03	100
AIWS-06	Finalize scale integration design	Ameer	IT	Completed	High	21/07/2026	24/07/2026	3	AIWS-01	100
AIWS-07	Deploy app to test tablet	Ameer	IT	Completed	High	24/07/2026	25/07/2026	1	AIWS-02	100
AIWS-08	Document Day-One missing-items baseline	Thalbish	Data / BI	Started	High	28/07/2026	02/08/2026	5	AIWS-03	10
AIWS-09	Procure scale & cabling	Nader	Procurement	Started	High	28/07/2026	14/08/2026	17	AIWS-06	20
AIWS-10	Hardware bring-up & driver validation	Ameer	IT	Not Started	High	14/08/2026	20/08/2026	6	AIWS-09	0

Milestone ID	Milestone	Owner	Team	Status	Priority	Start Date	End Date	Duration	Dependency	Progress %
AIWS-11	On-site accuracy validation	Ameer / Wael	IT / Ops	Not Started	High	20/08/2026	24/08/2026	4	AIWS-10, AIWS-05	0
AIWS-12	Live pilot — BBT Um Al Haiman	Wael	Operations	Not Started	High	24/08/2026	07/09/2026	14	AIWS-11	0
AIWS-13	Measure pilot vs baseline & sign-off	Thalbish	Data / BI	Not Started	High	07/09/2026	12/09/2026	5	AIWS-12, AIWS-08	0
AIWS-14	Roll out to 15 branches	Operations Team	Operations	Not Started	High	12/09/2026	26/09/2026	14	AIWS-13	0
AIWS-15	Confirm KPI — 25% cut, 15 branches	Thalbish	Data / BI	Not Started	High	26/09/2026	30/09/2026	4	AIWS-14	0
AIWS-16	Project closeout & SOP handover	Ameer	IT	Not Started	Medium	30/09/2026	30/09/2026	0	AIWS-15	0

Template B — Milestones Tracker (rows to paste into the master tracker)

Columns follow the master Milestones Tracker so rows paste in directly. Days-to-Deadline shown vs today = 28-Jul-2026; in the live sheet it and the flag/risk columns auto-calculate. Each milestone has one responsible owner; update status, % complete and last-update within 24 h of a real change.

PROJECT	PHASE	ID	MILESTONE DESCRIPTION	RESP. DEPT	OWNER	ESCALATE TO	ORIG. DEADLINE	CURRENT DEADLINE	DAYS	STATUS	%	LAST UPDATE	UPDATE COMMENT	DEP. TYPE	AUTO RISK
AI Weighing System	Definition	AIWS-01	Define project scope, success KPI (15 branches; 25% reduction in missing orders/items vs day-one baseline) and pilot boundary (BBT Um Al Haiman).	Business Excellence	Mohamed Elsayed	Abdulwaha b Boodai	07-Jul-26	09-Jul-26	-19	Completed	100	09-Jul-26	Scope, KPI and pilot branch confirmed.	Internal	Completed
AI Weighing System	Build	AIWS-02	Develop the tablet weight-check application — orders queue, weigh-check screen, settings — on a swappable weight-source architecture (manual mode active).	IT	Ameer	Fawzan	07-Jul-26	18-Jul-26	-10	Completed	100	18-Jul-26	App built and running on the tablet.	Internal	Completed
AI Weighing System	Build	AIWS-03	Integrate Foodics POS — live orders per brand (9 brands), branch selection, menu sync and 10-second auto-refresh.	IT	Ameer	Fawzan	14-Jul-26	20-Jul-26	-8	Completed	100	20-Jul-26	Live orders verified against the Foodics API.	External	Completed
AI Weighing System	Build	AIWS-04	Train and embed the on-device AI model that flags likely missing / extra items and wrong-order mix-ups on off-weight orders.	IT	Ameer	Fawzan	16-Jul-26	21-Jul-26	-7	Completed	100	21-Jul-26	Model trained; metrics saved; integrated in app.	Internal	Completed
AI Weighing System	Data Collection	AIWS-05	Integrate BBT finalized Product Weight Standards (Ideal + Min/Max range) and modifiers into the app.	Cost Control	Ragab	Abdulwaha b Boodai	20-Jul-26	24-Jul-26	-4	Completed	100	24-Jul-26	113 items matched & applied; balance flagged for manual entry.	Cross-Department	Completed
AI Weighing System	Design	AIWS-06	Finalize scale hardware design — Mettler-Toledo Ariva-S-Mini, USB cabling and 8217 protocol; produce integration guide & BOM.	IT	Ameer	Fawzan	21-Jul-26	24-Jul-26	-4	Completed	100	24-Jul-26	Spec, wiring and bill of materials documented.	Internal	Completed
AI Weighing System	Pilot	AIWS-07	Deploy the Android build to the pack-station test tablet for internal validation in manual mode.	IT	Ameer	Fawzan	24-Jul-26	25-Jul-26	-3	Completed	100	25-Jul-26	APK installed on SM-X115; all screens validated.	Internal	Completed
AI Weighing System	Data Collection	AIWS-08	Document the day-one baseline of missing orders/items at the pilot branch from Foodics + complaint data — the reference for the 25% KPI.	Data / BI	Thalbish	Abdulwaha b Boodai	28-Jul-26	02-Aug-26	+5	Started	10	28-Jul-26	Baseline extract from Foodics / complaints in progress.	Cross-Department	On Track
AI Weighing System	Rollout	AIWS-09	Procure the scale and cabling (Ariva-S-Mini, RJ50→USB cable, USB-C OTG/PD hub). Procurement lead time is the project critical path.	Procurement	Nader	Abdulwaha b Boodai	28-Jul-26	14-Aug-26	+17	Started	20	28-Jul-26	Spec finalized; sourcing the scale (~2.5–3 weeks lead time).	External	On Track
AI Weighing System	Build	AIWS-10	Connect the scale, finalize and validate the serial (8217) driver against the live device; confirm accurate live weight readings.	IT	Ameer	Fawzan	14-Aug-26	20-Aug-26	+23	Not Started	0	—	Depends on scale delivery (AIWS-09).	Internal	On Track
AI Weighing System	Validation	AIWS-11	On-site validation at the pilot branch — known-weight tests, tune item Min/Max ranges and tolerances.	IT / Operations	Ameer / Wael	Fawzan	20-Aug-26	24-Aug-26	+27	Not Started	0	—	—	Cross-Department	On Track
AI Weighing System	Pilot	AIWS-12	Run the live weight-check pilot with staff at BBT Um Al Haiman on the physical scale.	Operations	Wael	Abdulwaha b Boodai	24-Aug-26	07-Sep-26	+41	Not Started	0	—	—	Cross-Department	On Track
AI Weighing System	Analysis	AIWS-13	Measure the pilot's missing-item reduction against the day-one baseline; tune and obtain pilot sign-off.	Data / BI	Thalbish	Abdulwaha b Boodai	07-Sep-26	12-Sep-26	+45	Not Started	0	—	Needs baseline (AIWS-08) + pilot data (AIWS-12).	Cross-Department	On Track
AI Weighing System	Rollout	AIWS-14	Roll out the AI Weighing System across branches to reach the 15-branch KPI target (hardware, install, staff briefing).	Operations	Operations Team	Abdulwaha b Boodai	12-Sep-26	26-Sep-26	+60	Not Started	0	—	Requires additional scales per branch.	Cross-Department	On Track

PROJECT	PHASE	ID	MILESTONE DESCRIPTION	RESP. DEPT	OWNER	ESCALATE TO	ORIG. DEADLINE	CURRENT DEADLINE	DAYS	STATUS	%	LAST UPDATE	UPDATE COMMENT	DEP. TYPE	AUTO RISK
AI Weighing System	Validation	AIWS-15	Confirm the KPI — 25% reduction in missing orders/items across 15 branches vs the day-one baseline.	Data / BI	Thalbish	Abdulwaha b Boodai	26-Sep-26	30-Sep-26	+64	Not Started	0	—	KPI acceptance gate.	Cross-Department	On Track
AI Weighing System	Closeout	AIWS-16	Project closeout — SOP handover, monitoring ownership and open-item register.	IT / Operations	Ameer	Abdulwaha b Boodai	30-Sep-26	30-Sep-26	+64	Not Started	0	—	—	Cross-Department	On Track

SWiSH · AI Weighing System — 16 milestones · 7 completed, 2 in progress, 7 not started · target completion 30-Sep-2026